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WAIVER REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-01-49

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates that allocated funds must be encumbered by the award of a contract within twelve (12) months
of the date of the allocation; and recipients have up to 36 months after award of the contract to complete
a construction or vehicle purchase project.  The Commission applied these requirements to projects
funded by the Proposition 116 program.

For the Proposition 116 project listed on Attachment I, the deadline for the contract award is rapidly
approaching.  The project sponsors have requested a time extension to allow sufficient time to resolve
outstanding issues that have delayed the completion of the project.

RECOMMENDATION
The Department of Transportation (Department) recommends the Commission approve the waiver
request listed on Attachment I for the time period indicated.

Attachment I reflects the project for which the Department supports the agency’s request.

SUMMARY
The Commission has allocated $231,316 for the project listed on Attachment I. Attachment I describes
the delays that have resulted in the extension request.

Attachment



AGENDA ITEM 2.8e.
ATTACHMENT I

AUGUST 2001
REQUEST FOR WAIVER TO CTC RESOLUTION G-99-25

COMMISSION’S GUIDELINES FOR ALLOCATING, MONITORING, AND AUDITING OF
FUNDS FOR LOCAL ASSISTANCE PROJECTS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs.
Through
7/31/01

Prog.
Yr. Recipient’s Stated Reason for Delay

Extension
Request Department Recommendation

Tehama County
     Purchase of Transit Vehicles

BFP-00-02
7/20/00

$231,316 $0 00/01 These P116 funds match STIP funds programmed in
July 2000.  The STIP amount was expected to be PTA
funds, which did not require coordination with the
FTA 5311 deadline.  In April 2001, the agency was
informed that STIP funds had to be federalized. The
agency has been informed PTA funds will be available.
Agency expects to submit allocation request in October
2001.

6 months

7/20/01 -
12/20/01

Support.  Time extension will make P116 funds
available to match  PTA funds, expected to be
voted at the October 2001 meeting.

Subtotal $231,316 $0

SUPPORT Total $231,316 $0


